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INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704 


August 13,20 I 0 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/ 
CHIEF FINANCIAL OFFICER 

ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: American Recovery and Reinvestment Act Project- Repair of the 
Pacific Air Forces Headquarters Building at Hickam Air Force Base, Hawaii 
(Memorandum No. D-2010-RAM-017) 

This memorandum provides results from our audit of an American Recovery and 
Reinvestment Act project at Hickam Air Force Base, Hawaii. The audit included analysis 
of support provided by the U.S. Air Force Civil Engineering Support Activity. We 
determined that Hickam Air Force Base and U.S. Air Force Civil Engineering SUppolt 
Activity personnel properly planned, justified, and contracted the American Recovery and 
Reinvestment Act project. 

We will continue to review DOD's progress and issue subsequeht reports and memoranda 
that will discuss our evaluation of DOD's implementation of the Ametican Recovery and 
Reinvestment Act. We are making no recommendations and do not require a written 
response. Therefore, we are publishing this memorandum in final form. 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-9201 (DSN 664-9201). 

Richard B. Jolliffe 
Assistant Inspector General 
Acquisition and Contract Management 
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Figure 1. Aerial View of the Pacific Air 
Forces Headquarters Building Original 
Configuration 

 
 

 
 

Figure 2. Hallways Too Narrow for Egress 

	 

	 

	 

Memorandum No. D-2010-RAM-017 (Project No. D2009-D000AB-0169.001) August 13, 2010 

Results in Brief: American Recovery and 
Reinvestment Act Project—Repair of the Pacific 
Air Forces Headquarters Building at Hickam 
Air Force Base, Hawaii 

What We Did 
Our objective was to review the planning, 
funding, contracting, and initial execution of a 
$21.9 million project to repair the Pacific Air 
Forces Headquarters building at Hickam Air 
Force Base, Hawaii, to determine whether the 
efforts of the Air Force complied with Recovery 
Act requirements, Office of Management and 
Budget guidance, the Federal Acquisition 
Regulation, and DOD implementing guidance. 

What We Found 
	 Hickam Air Force Base personnel 

properly justified and adequately 
planned the Recovery Act project to 
repair the Pacific Air Forces 
Headquarters building. 

	 Hickam Air Force Base personnel 
properly distributed Recovery Act 
funding to repair the Pacific Air Forces 
Headquarters building. 

	 Air Force Civil Engineering Support 
Activity contracting personnel properly 
solicited, competed, and awarded the 
contract for the Recovery Act project to 
repair the Pacific Air Forces 
Headquarters building. 

What We Recommend 
This report contains no recommendations. 

Management Comments
The Air Force had no comments on a 
coordinated discussion draft of this report. 
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Introduction 

Objective 
The primary objective of the audit was to determine whether DOD and its Components 
are planning and implementing the American Recovery and Reinvestment Act of 2009 
(Recovery Act) by meeting the requirements in the Recovery Act, Office of Management 
and Budget (OMB) Memorandum M-09-10, “Initial Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” February 18, 2009, and subsequent 
related guidance. For this audit, we reviewed the planning, funding, contracting, and 
initial execution of a Facilities Sustainment, Restoration, and Modernization (FSRM) 
project at Hickam Air Force Base (AFB), Hawaii, to determine whether the efforts of the 
Air Force complied with Recovery Act requirements, OMB guidance, the Federal 
Acquisition Regulation (FAR), and DOD implementing guidance.  See Appendix A for a 
discussion of our scope and methodology. 

Recovery Act Background 
The President signed the Recovery Act into law on February 17, 2009.  It is an 
unprecedented effort to jump-start the economy and create or save jobs.   

The purposes of this Act include the following: 
(1) To preserve and create jobs and promote economic recovery. 
(2) To assist those most impacted by the recession. 
(3) To provide investments needed to increase economic efficiency by 

spurring technological advances in science and health. 
(4) To invest	 in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits. 
(5) To stabilize State and local government budgets, in order to minimize 

and avoid reductions in essential services and counterproductive state 
and local tax increases 
. . . . . . . 

. . . the heads of Federal departments and agencies shall manage and expend the 
funds made available in this Act so as to achieve the purposes specified . . . 
including commencing expenditures and activities as quickly as possible 
consistent with prudent management. 

Recovery Act Requirements 
The Recovery Act and implementing OMB guidance require projects to be monitored and 
reviewed. We grouped these requirements into the following four phases:  (1) planning, 
(2) funding, (3) execution, and (4) tracking and reporting.  The Recovery Act requires 
that projects be properly planned to ensure the appropriate use of funds.  Review of the 
funding phase is to ensure the funds were distributed in a prompt, fair, and reasonable 
manner.  Review of the project execution phase is to ensure that contracts awarded with 
Recovery Act funds were transparent, competed, and contain specific FAR clauses; that 
Recovery Act funds were used for authorized purposes; and that instances of fraud, 
waste, error, and abuse were mitigated.  Review of the execution phase also ensures that 
program goals were achieved, including specific program outcomes and improved results 
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on broader economic indicators; that projects funded avoided unnecessary delays and 
cost overruns; and that contractors or recipients of funds reported results.  Review of the 
tracking and reporting phase ensures that the recipients’ use of funds was transparent to 
the public and that benefits of the funds were clearly, accurately, and timely reported. 

Recovery Act Contracting Requirements 
The Recovery Act establishes transparency and accountability requirements.  Federal 
Acquisition Circular 2005-32, March 31, 2009, provides policies and procedures for the 
Government-wide implementation of the Recovery Act and guidance on special contract 
provisions. Federal Acquisition Circular 2005-32 amended the FAR and provided 
interim rules that made FAR solicitation provisions and contract clauses immediately 
available for inclusion in contracts for Recovery Act work.  

The specific FAR Recovery Act requirements are for: 

 buying American construction material,  
 protecting contractor whistleblowers, 
 publicizing contract actions, 
 reporting, and 
 giving the Government Accountability Office and agency Inspectors General 

access to contracting records. 

Federal Government organizations meet requirements for Recovery Act contract actions 
by posting information on the Federal Business Opportunities (FBO) and Federal 
Procurement Data System (FPDS) Web sites.  FAR Subpart 5.7, “Publicizing 
Requirements Under the American Recovery and Reinvestment Act of 2009,” directs 
contracting officers to use the Government-wide FBO Web site 
(http://www.fedbizopps.gov) to: 

 identify actions as funded by the Recovery Act, 
 post pre-award notices for orders exceeding $25,000, 
 describe supplies in a clear narrative to the general public, and 
 provide the rationale for awarding any contracting actions that were not both 

fixed-price and competitive. 

FBO is the Federal Government’s central source of Federal procurement opportunities.  
FBO is a Web-based portal that allows agency officials to post Federal procurement 
opportunities and contractors to search and review those opportunities.  Agencies also 
post contract award notices on FBO. In addition, to provide transparency, FBO has a 
separate section identifying Recovery Act opportunities and awards.   

FPDS is the Federal Government’s central source of procurement information.  
Contracting officers enter information, to include the Treasury Account Symbol, in the 
FPDS for all Recovery Act contract actions.  The Treasury Account Symbol enables 
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FPDS to provide transparency by generating and posting a report containing all Recovery 
Act contract actions. 

OMB Recovery Act Guidance 
Criteria for planning and implementing the Recovery Act continue to change as OMB 
issues additional guidance, and DOD and the Components issue their implementation 
guidance. OMB has issued 10 memoranda and 1 bulletin to address the implementation 
of the Recovery Act. See Appendix B for Recovery Act criteria and guidance. 

DOD Recovery Act Program Plans 
Under the Recovery Act, Congress appropriated approximately $12 billion to DOD for 
the following programs:  Energy Conservation Investment; FSRM: Homeowners 
Assistance; Military Construction; Near Term Energy-Efficient Technologies; and U.S. 
Army Corps of Engineers (USACE) Civil Works. 

The values of the six programs are shown in the following table. 

DOD Agency-Wide and Program-Specific Recovery Act Programs 

Program Amount 
(in millions) 

Energy Conservation Investment $120 

Facilities Sustainment, Restoration, and Modernization 4,260 

Homeowners Assistance 555 

Military Construction 2,185 

Near Term Energy-Efficient Technologies 300 

U.S. Army Corps of Engineers Civil Works 4,600 

Total $12,020 

The Recovery Act divides the approximately $12 billion among 32 DOD and USACE 
line items of appropriations. 

Pacific Air Forces Hickam AFB Mission and Functions 
The Pacific Air Forces, with Headquarters at Hickam AFB, Hawaii, is a major command 
of the U.S. Air Force and is the air component of the U.S. Pacific Command.  The Pacific 
Air Forces’ Web site states that its mission “is to provide U.S. Pacific Command 
integrated expeditionary Air Force capabilities to defend the homeland, promote stability, 
dissuade and deter aggression, and swiftly defeat enemies.”  The Air Force approved 
27 FSRM Recovery Act projects, valued at $48.7 million, at Hickam AFB.  This report 
discusses our review of the $21.9 million FSRM project to repair the Pacific Air Forces 
Headquarters building. After one project was removed from the American Recovery and 
Reinvestment Act project list, the Air Force Audit Agency reviewed the remaining  



 

 

 
 

 

 

  
 

 


 

25 FSRM projects and published its review in Air Force Audit Agency Report No. 
F2010-0009-FBP000, “American Recovery and Reinvestment Act of 2009, 15th Airlift 
Wing, Hickam AFB, Hawaii,” December 21, 2009. 

15th Airlift Wing Hickam AFB Mission and Functions 
The 15th Airlift Wing is a subordinate command of the U.S. Pacific Command and 
reports directly to the Vice Commander of Pacific Air Forces.  The 15th Airlift Wing is 
responsible for security, civil engineering, communications, personnel management, 
logistics, and services and contracting support.  Hickam AFB is the largest installation in 
the 15th Airlift Wing and consists of 2,850 acres of land and facilities, valued at more 
than $405 million. 

Air Force Civil Engineering Support Activity  
The Air Force Civil Engineering Support Activity (AFCESA), based at Tyndall AFB, 
Florida, provides, according to its Web site, responsive, high-quality, cost-effective, and 
customer-focused sustainment, restoration, and modernization project execution.  
AFCESA also provides labor support contract service and contingency contract support 
and execution to customers worldwide. 

Repair of Building 1102 
Pacific Air Forces Headquarters operations and various other units are located in 
building 1102, a reinforced concrete structure with more than 500,000 square feet of 
office space.  This 3-story, 14-wing structure was completed in 1940 as a barracks; 
however, during World War II, the structure was damaged in the Japanese attack on Pearl 
Harbor on December 7, 1941.  Because of the historic importance of the building, it is 
part of the Hickam Field National Landmark, protected by the Advisory Council on 
Historic Preservation, the National Park Service, and the State Historic Preservation 
Office.  Therefore, the building is not a candidate for demolition and must be repaired. 

The repair of building 1102 is a major renovation project that includes all work necessary 
to bring the building into compliance with the Life Safety Codes, including repairing the 
infrastructure; adding or updating current fire detection, alarm, and suppression systems; 
establishing areas of refuge; and meeting egress requirements.  The building repair of 
building 1102 will also include work to comply with the accessibility requirements of the 
Americans with Disabilities Act.  The 15th Airlift Wing divided the project into four 
phases with a total estimated cost of $123 million.  Only phase 1 is funded with Recovery 
Act funds. The Pacific Air Forces is currently leasing temporary structures adjacent to 
building 1102 to accommodate the 13th Air Force, at an annual cost of $1.6 million.  In 
addition, the Pacific Air Forces spends more than $1.5 million annually on maintenance 
for building 1102. The repair project would allow the 13th Air Force to move back into 
building 1102, eliminating the annual leasing cost and reducing building 1102 
maintenance costs.  
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Review of Hickam AFB and Air Force Civil Engineering 
Support Activity Internal Controls 
Hickam AFB and AFCESA internal controls over the planning, funding, contracting, and 
initial execution of the Pacific Air Forces headquarters building 1102 Recovery Act 
project at Hickam AFB were effective as they applied to the audit objectives; we 
identified no internal control weaknesses. 
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Proper Planning, Funding, and Execution of 
the Recovery Act Project to Repair Pacific 
Air Forces Headquarters Building 1102 
Hickam AFB personnel properly justified and adequately planned the repair of the Pacific 
Air Forces Headquarters building 1102. In addition, Hickam AFB personnel properly 
distributed Recovery Act funding for the project, and AFCESA personnel properly 
solicited, competed, and awarded a contract for the project.  Finally, AFCESA personnel 
awarded a firm-fixed-price contract with the appropriate Recovery Act FAR clauses. 

Project Planning and Justification 
Hickam AFB personnel properly justified and adequately planned the repair of the Pacific 
Air Forces Headquarters building 1102. Department of Defense Form 1391, “Military 
Construction Project Data,” contained project justifications.  DOD Regulation 7000.14-R, 
“DOD Financial Management Regulation,” requires DOD Components to use DD Form 
1391 to support the request for authorization of both new construction and urgent 
unforeseen projects using emergency or contingency authorization.  Two specific 
sections of the form (Items 10 and 11) require details of the requirement for the proposed 
project and how the current mission would benefit from the proposed project.  Item 10, 
“Description of Proposed Construction,” requires a clear and concise description of the 
proposed construction including a complete outline of all principal features of the work.  
Item 11, “Requirement,” requires a detailed, informative statement of why the project is 
needed, how and under what conditions the requirement is presently being met, and the 
manner and extent to which mission accomplishment would be affected if the project was 
not approved. 

DD Form 1391 and reports for the project to repair the Pacific Air Forces Headquarters 
building validated the poor conditions of building 1102 and supported the project 
justification.  The reports included: 

 A May 2009 Life Safety Report for Building 1102 stated that the exiting systems 
in most areas of the building did not meet basic Life Safety and Americans with 
Disability Act requirements.  In addition, the report stated that the Life Safety 
Code violations identified in an August 5, 2006, study were still evident.   

 A November 2006 Structural Evaluation Report for Building 1102 stated that the 
building and its infrastructure were in poor condition and needed major 
renovation. 

 A July 9, 2002, Hazardous Material Assessment Report for Building 1102 stated 
that floor tiles, light fixtures, and other materials located throughout the building 
contained asbestos and that lead paint was present on interior and exterior 
surfaces of the building.   
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Our tour of the building and pictures in reports provided by the Air Force staff 
documented the poor conditions in building 1102. 

Figure 3. Deteriorated Heating, Ventilation, and Air Conditioning System 

Figure 4. Deteriorated Plumbing 

Project Funding 
Hickam AFB personnel properly distributed the Recovery Act funds for the project to 
repair the Pacific Air Forces Headquarters building.  On April 17, 2009, Pacific Air 
Forces personnel issued a Budget Authorization/Allocation document for $31.5 million 
of Military Construction Recovery Act funding to the 15th Airlift Wing to fund the 
project. On April 20, 2009, the 15th Airlift Wing issued a Fund Cite Authorization 
document to AFCESA to fund the contract for the repair project. 

Project Execution 
AFCESA contracting personnel properly solicited, competed, and awarded the Pacific 
Air Forces Headquarters building 1102 repair project. 

Transparency and Inclusion of Recovery Act FAR Clauses 
AFCESA contracting personnel properly posted a presolicitation notice on FBO to meet 
the intent of Recovery Act project requirements for transparency.  The synopsis in the 
presolicitation notice clearly explained the nature of the work and informed the public 
that only contractors on the existing Sustainment, Restoration, and Modernization 
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Acquisition Task Order Contract (SATOC) could submit a proposal.  The SATOC is an 
indefinite-delivery, indefinite-quantity contract awarded by AFCESA.  On May 5, 2009, 
AFCESA contracting personnel issued a modification to the SATOC to incorporate the 
FAR clauses for the Recovery Act. 

The FBO award notice stated that on September 16, 2009, AFCESA awarded 
contract FA3002-08-D-0008-0034 for $27.3 million.  This contract was a competitively 
awarded task order under the SATOC. The task order included a basic requirement and 
three optional items.  The basic requirement, for general building renovation, was 
awarded using Recovery Act funds. Two of the three optional items—for 
communication infrastructure and furniture—were funded with non-Recovery Act funds.  
The third option for various minor construction works has not been exercised.  

On August 19, 2009, the Director, Defense Procurement and Acquisition Policy 
memorandum, “Posting and Reporting Requirements for the American Recovery and 
Reinvestment Act of 2009,” directed that every effort be made to not use both Recovery 
Act funds and non-Recovery Act funds on the same contract action.  However, if the 
contract action included both Recovery Act funds and non-Recovery Act funds, the total 
of the funds obligated by the action must be recorded in FBO, and then the FBO award 
notice must provide a breakdown of the amounts of Recovery Act and non-Recovery Act 
funds. 

The FBO award notice did not initially provide a breakdown of the amounts of Recovery 
Act and non-Recovery Act funds. To provide transparency, we suggested that AFCESA 
contracting personnel amend the award notice to include a breakdown of the amounts of 
Recovery Act and non-Recovery Act funds. On February 4, 2010, AFCESA contracting 
personnel amended the award notice to include a breakdown of the amounts.  The total 
value of the task order was $27.3 million; of that amount, $21.9 million were Recovery 
Act funds, and $4.9 million were non-Recovery Act funds.  One non-Recovery Act 
option valued at $500 thousand had not been exercised as of August 2, 2010. 

FPDS reported the amounts of Recovery Act and non-Recovery Act funds on this 
contract as separate transactions to ensure transparency of Recovery Act funds. 

Competition and Authorized Use of Recovery Act Funds 
AFCESA contracting personnel competed the project among the 20 SATOC contractors 
and received 7 proposals. The contracting office awarded a firm-fixed-price contract on 
September 16, 2009, for about $27.3 million to repair the Pacific Air Forces Headquarters 
building. However, only $21.9 million of that was Recovery Act funds. The DoD 
Expenditure plan had an estimated amount of $31.5 million for the project to repair the 
Pacific Air Forces headquarters building. The contract award resulted in a bid savings of 
approximately $9.6 million (the amount approved in the DOD expenditure plan was more 
than the contract award amount using Recovery Act funds).  On September 14, 2009, 
the Under Secretary of Defense notified the Congress that the Air Force was planning to 
use those funds for additional FSRM projects at Hickam AFB. 
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Project Cost and Schedule 
The Recovery Act FSRM project to repair the Pacific Air Forces Headquarters 
building has an October 17, 2011, planned completion date.  At the time of our review, 
the project was adhering to the contract cost parameters but was 2 months behind 
schedule. However, the contractor was allocating more resources to make up for lost 
time.  

Tracking and Reporting  
We did not review tracking and contractor reporting of the subject contract because, at 
the time of our Hickam AFB audit, OMB reporting requirements for the Recovery Act 
were not yet in effect.  We will review the reporting of selected Air Force Recovery Act 
actions in future reports. 
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Appendix A.  Scope and Methodology 
We conducted this audit from August 2009 through August 2010 in accordance with 
generally accepted government auditing standards. Generally accepted government 
auditing standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our conclusions based on our audit 
objectives. We believe that the evidence obtained provides a reasonable basis for our 
conclusions based on our audit objectives. 

Scope 
We selected 1 of the 27 FSRM Recovery Act projects at Hickam AFB, Hawaii.  The 

15th Airlift Wing had 27 FSRM Recovery Act projects at Hickam AFB with an estimated 

cost of $48.7 million.  After one project was removed from the American Recovery and 

Reinvestment Act project list, the Air Force Audit Agency reviewed the remaining 

25 FSRM projects, and published its review in Air Force Audit Agency Report No. 

F2010-0009-FBP000, “American Recovery and Reinvestment Act of 2009, 15th Airlift 

Wing, Hickam AFB, Hawaii,” December 21, 2009. 


Our report addresses the review of one Recovery Act project:  the repair of 

Pacific Air Forces Headquarters Building, with an estimated value of $31.5 million.   


Methodology 
Our overall audit objective was to evaluate DOD’s implementation of plans for the 
Recovery Act of 2009. To accomplish our objective, we audited the planning, funding, 
and project execution of the Recovery Act project to determine whether efforts of the 
Military Services and Defense agencies complied with Recovery Act requirements, 
OMB’s guidance, the FAR, and DOD implementing guidance.  Specifically, we 
determined whether: 

 the selected project was adequately planned to ensure the appropriate use of 
Recovery Act funds (Planning); 

 funds were awarded and distributed in a prompt, fair, and reasonable manner 
(Funding); 

 the contract contained required Recovery Act FAR clauses (Project Execution); 
and 

 the project avoided unnecessary delays and cost overruns (Project Execution). 

Before selecting DOD Recovery Act projects for audit, the Quantitative Methods and 
Analysis Division of the DOD Office of Inspector General analyzed all DOD agency-
funded projects, locations, and contracting oversight organizations to assess the risk of 
waste, fraud, and abuse associated with each.  We selected most audit projects and 
locations using a modified Delphi technique, which allowed us to quantify the risk based 
on expert auditor judgment, and other quantitatively developed risk indicators.  We used 
information collected from all projects to update and improve the risk assessment model.  
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We selected 83 projects with the highest risk rankings; auditors chose some additional 
projects at the selected locations. 

We did not use classical statistical sampling techniques that would permit generalizing 
results to the total population because there were too many potential variables with 
unknown parameters at the beginning of this analysis.  The predictive analytic techniques 
employed provided a basis for logical coverage not only of Recovery Act dollars being 
expended, but also of types of projects and types of locations across the Military 
Services, Defense agencies, State National Guard units, and public works projects 
managed by United States Army Corps of Engineers. 

Use of Computer-Processed Data 
We used computer-processed data to complete this audit.  Specifically, we used the 
notices on FBO, data reported from FPDS, and contract documentation from the 
Electronic Data Archive System posted from May 2009 through February 2010.  We 
tested the accuracy of the data by comparing the project data reported on these systems 
for consistency and also by meeting with program officials responsible for reporting on 
the applicable Recovery Act requirements.  Our audit focused on the reporting of contract 
actions on specific Air Force projects.  From these procedures, we concluded that the 
DOD data were sufficiently reliable for our purposes. 

Prior Audit Coverage 
The Government Accountability Office, the Department of Defense Inspector General, 
and the Military Departments have issued reports and memoranda discussing DOD 
projects funded by the Recovery Act.  You can access unrestricted reports at 
http://www.recovery.gov/accountability. 
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Appendix B. Recovery Act Criteria and 
Guidance 

The following list includes the primary Recovery Act criteria and guidance (notes appear 
at the end of the list): 

	 U.S. House of Representatives Conference Committee Report 111-16, “Making 
Supplemental Appropriations for Job Preservation and Creation, Infrastructure 
Investment, Energy Efficiency and Science, Assistance to the Unemployed, and 
State and Local Fiscal Stabilization, for the Fiscal Year Ending September 30, 
2009, and for Other Purposes,” February 12, 2009 

	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 
February 17, 2009 

	 OMB Memorandum M-09-10, “Initial Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,” February 18, 2009 

	 OMB Bulletin No. 09-02, “Budget Execution of the American Recovery and 
Reinvestment Act of 2009 Appropriations,” February 25, 2009 

	 White House Memorandum, “Government Contracting,” March 4, 2009 

	 White House Memorandum, “Ensuring Responsible Spending of Recovery Act 
Funds,” March 20, 2009 

	 OMB Memorandum M-09-15, “Updated Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” April 3, 20091 

	 OMB Memorandum M-09-16, “Interim Guidance Regarding Communications 
With Registered Lobbyists About Recovery Act Funds,” April 7, 2009 

	 OMB Memorandum M-09-19, “Guidance on Data Submission under the Federal 
Funding Accountability and Transparency Act (FFATA),” June 1, 2009 

	 OMB Memorandum M-09-21, “Implementing Guidance for the Reports on Use 
of Funds Pursuant to the American Recovery and Reinvestment Act of 2009,” 
June 22, 20092 

	 OMB Memorandum M-09-24, “Updated Guidance Regarding Communications 
with Registered Lobbyists About Recovery Act Funds,” July 24, 2009 

 OMB Memorandum M-09-30, “Improving Recovery Act Recipient Reporting,” 
September 11, 2009 
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	 OMB Office of Federal Procurement Policy, “Interim Guidance on Reviewing 
Contractor Reports on the Use of Recovery Act Funds in Accordance with FAR 
Clause 52.204-11,” September 30, 20092 

	 OMB Memorandum M-10-08, “Updated Guidance on the American Recovery 
and Reinvestment Act – Data Quality, Non-Reporting Recipients, Reporting of 
Job Estimates,” December 18, 20092 

	 OMB Memorandum M-10-14, “Updated Guidance on the American Recovery 
and Reinvestment Act,” March 22, 20102 

	 White House Memorandum , “Combating Noncompliance with Recovery Act 
Report Requirement,” April 6, 20102 

	 OMB Memorandum M-10-17, “Holding Recipients Accountable for Reporting 
Compliance under the American Recovery and Reinvestment Act,” May 4, 20102 

End Notes 

1 Document provides Government-wide guidance for carrying out programs and activities enacted in the 
American Recovery and Reinvestment Act of 2009. The guidance states that the President’s commitment 
is to ensure that public funds are expended responsibly and in a transparent manner to further job creation, 
economic recovery, and other purposes of the Recovery Act. 

2 Document provides Government-wide guidance for carrying out the reporting requirements included in 
section 1512 of the Recovery Act.  The reports will be submitted by recipients beginning in October 2009 
and will contain detailed information on the projects and activities funded by the Recovery Act. 
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